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Certified Mail
Return Receipt Requested

Donald A. Robbins

Director of Environmental Services
Asarco, Incorporated

2575 E. Camelback Rd., Ste. 500
Phoenix, AZ, 85016-4240

Re:  Administrative Order on Consent V-W-97-C-419, July 28, 1997
Resumption of Removal Activities at the Circle Smelting Site
Beckemeyer, Illinois

Dear Mr. Robbins:

We are in receipt of your March 4, 2002, letter responding to our request for a date when the
removal work at the Circle Smelting site (the Site) in Beckemeyer, Illinois, will resume this year.
U.S. EPA requested that Asarco provide a clear commitment of intent to perform work at the Site
and a date when this work would begin. Your letter fails to provide satisfactory answers to these
requests.

There 2re conditions at the Site and within the Village that a pose unacceptable health risks. The
large on-site stock pile of contaminated soil is only minimally secured with “Soil-Loc” and will
be prone to erosion through out the coming year. The soil eroding from the stockpile will
contribute to the contamination of the adjacent land and, as the transported silt dries, create
additional wind-blown dust health risks. In addition, large areas of contamination within the
Village have yet to be addressed.

A significant percentage of the work has already been initiated, but your letter suggests that
Asarco intends to abandon their obligations under the AOC . While I understand that Asarco is
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currently suffering financial difficulties, abandoning a half-completed removal action and leaving
the public at risk is unacceptable. Asarco has a legal obligation to continue the work to its

successful completion.

Based upon discussions with our oversight contractors, we feel that if Asarco has not returned to
Beckemeyer to resume the Circle Smelter Removal Action by April 22, 2002, then it will be
impossible for Asarco to complete the project in the time frame allotted it under the Administrative
Order on Consent (AOC). This would be a violation of the AOC.

Therefore, the Agency is formally requesting that Asarco resume work on the Circle Smelting
Removal Action by April 22, 2002, or respond to this letter by April 15, 2002, with an
explanation of Asarco’s intentions for compliance with the AOC and completion of the required
work at the Site.

Please give this matter your immediate attention.

Sincerely,

Mot M

William E. Muno, Director
Superfund Division

cc: Dan Pastor, McCully, Frick, & Gillman
Fred Nika, [Hinois EPA
Mike Collins, U.S. EPA-SFD
Larry Johnson, U.S. EPA-ORC
Zenny Sadion, U.S. EPA-OPA
Joe Tieger, U.S. EPA-OECA
John Burke, CH2M Hill
File




